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VarianceDollarsContract Balance Percent Percent      Actual Cost of WorkBudgeted Cost of Work (Allotted)  Biennium
ExpendedObligatedObligated(Encumbered)Biennium to DateAppropriation This Month Biennium to DateThis Month (Allotted - Actuals)

179 - Department of Enterprise ServicesAgency:  

TotalOutstandingCurrent

      Project 

Biennium to Date

Fund Reapprop Provisos Allotted
Percent

UnknownUnknown

 50.63% 50.63% 81,684  81,684  161,321  161,321  79,637 057 N N  100.00%

Nat Resource Bldg Roof 
Replacement/Ext F

30000546

 45.75% 45.75% 33,459  33,459  73,134  73,134  39,675 K00 057 Y N  100.00%

East Plaza-Water & Elevator Repairs30000548

 27.99% 33.44% 265,163  43,183  221,980  121,224  16,854  751,354  793,000  529,374 S14 045 N N  94.75%

 150,388  150,388  2,310,000  150,388 S15 057 N N  6.51%

Project Total  3,103,000  167,242  901,742  121,224  221,980  43,183  265,163  679,762  8.55%  7.15% 29.06%

Minor Works Preservation30000550

 55.32% 61.68% 821,607  84,614  736,993  6,561  1,231,936  1,332,138  494,943 K01 057 Y N  92.48%

Capitol Lake Dredging30000571

 37.64% 37.64% 18,179  18,179  131  48,294  48,294  30,115 K02 173 Y N  100.00%

Legislative Building Critical Exterior 
R

30000577

 46.96% 46.96% 19,393  19,393  41,300  41,300  21,907 K03 057 Y N  100.00%

NRB Garage Fire Suppression 
System Repai

30000578

 7.87% 18.73% 138,200  80,156  58,044  40,078  111,512  727,862  738,000  669,818 S00 045 N N  98.63%

 132,650  132,650  1,500,000  132,650 S01 057 N N  8.84%

Project Total  2,238,000  244,162  860,512  40,078  58,044  80,156  138,200  802,468  6.18%  2.59% 38.45%

Engineering & Architectural 
Services: Staffing

30000580

 43.47% 43.47% 434,680  434,680  41,666  541,658  1,000,000  106,978 S16 042 N N  54.17%

 20,833  270,929  500,000  270,929 S17 045 N N  54.19%

 66.73% 66.73% 6,372,490  6,372,490  398,432  398,681  5,173,716  9,550,000 (1,198,774)S18 057 N N  54.18%

 77,083  1,002,079  1,850,000  1,002,079 S19 289 N N  54.17%

Project Total  12,900,000  538,263  6,988,382  398,432  6,807,170  6,807,170  181,212  52.77%  52.77% 54.17%
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Legislative Building Critical 
Hydronic Loop Repairs

30000584

 100.00% 100.00% 1,013,461  1,013,461  1,013,461  1,013,461 K13 057 Y N  100.00%

 100.00% 100.00% 410,160  410,160  410,160  410,160 S02 057 N N  100.00%

Project Total  1,423,621  1,423,621  1,423,621  1,423,621  100.00%  100.00% 100.00%

Leg Building Exterior Repairs30000604

 .08% .08% 801  801  323,858  566,621  1,000,000  565,820 S03 057 N N  56.66%

Minor Works Preservation30000635

 8.05% 29.83% 959,860  700,693  259,167  8,345  430,801  1,257,125  3,218,000  997,958 S04 057 N N  39.07%

 12.84% 19.03% 154,146  50,159  103,987  27,848  503,662  810,000  399,675 S05 289 N N  62.18%

Project Total  4,028,000  458,649  1,760,787  8,345  363,154  750,852  1,114,006  1,397,633  27.66%  9.02% 43.71%

Capitol Campus Underground Utility 
Repai

30000687

 12.49% 12.49% 302,827  302,827  16,649  121,141  394,739  2,423,840  91,912 S06 057 N N  16.29%

Natural Resource Building Repairs 
Phase

91000009

 7.22% 84.41% 3,512,445  3,211,847  300,598  9,481  248,788  846,244  4,161,000  545,646 S07 057 N N  20.34%

 7.02% 82.02% 771,025  705,040  65,985  2,081 (43,997) (460,643) 940,000 (526,628)S08 289 N N (49.00%)

Project Total  5,101,000  204,791  385,601  11,562  366,583  3,916,887  4,283,470  19,018  83.97%  7.19% 7.56%

Campus Steam System and Chiller 
Upgrades

91000014

 .88% .88% 22,090  22,090  167,184  306,504  2,497,000  284,414 S09 057 N N  12.27%

 .90% .90% 13,539  13,539  99,251  408,251  1,500,000  394,712 S10 289 N N  27.22%

Project Total  3,997,000  266,435  714,755  35,629  35,629  679,126  0.89%  0.89% 17.88%

Archives Building and Capitol Court 
HVAC

91000015

 9.81% 39.83% 398,295  300,154  98,141  18,020  115,826  1,000,000  17,685 S11 057 N N  11.58%

1063 Block Replacement91000016

 9.58% 9.58% 1,244,882  1,244,882  47,700  650,584  4,681,682  13,000,000  3,436,800 S12 057 N N  36.01%

Reuse GA Bldg for Heritage Cntr., 
State

92000003

 66.51% 99.16% 74,185  24,425  49,760  74,814  74,814  25,054 K06 14E Y N  100.00%

Legislative Building Critical Exterior 
R

92000004

 87.07% 93.26% 445,305  29,527  415,778  664  477,498  477,498  61,720 K10 057 Y N  100.00%

Security Improvements Div. 3 Court 
of Ap

92000006

 95.85% 95.85% 99,686  99,686  104,000  104,000  4,314 S13 057 N N  100.00%
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 33.52% 17,607,562  23.56% 5,229,798  12,377,764  651,346  2,993,145  21,006,565  52,526,960  8,628,801 Total 179 Department of Enterprise Services  39.99%
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